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50 South Higuera

San Luis Obispo,  CA.  93401
(805) 549-3111

Internet Web Site: www.dot.ca.gov/dist05/
E-Mail:  info-d5@dot.ca.gov

CONSTRUCTION PROJECTS REPORT

 Updated Information

Presented To:
Transportation Agency for

Monterey County

Information submitted on October 15, 2004
For the meeting of October 27, 2004

HWY 1 – MONTEREY COUNTY 
• HWY 1 FROM CARMEL TO FORT ORD (PM 74.9 – R80.8)

• Project: Install plantings and irrigation.

• Traffic Controls: Median shoulder closures Mondays through Fridays
from 6:00 a.m. to 3:00 p.m. and occasional lane and
ramp closures Sundays through Thursdays from 9:00
p.m. to 7:00 a.m.  No traffic delays are anticipated.

• Resident Engineer: Jennifer Wilson

• Contractor: J S Brar, Clovis

• Cost: $900,000

• Start Date: May 10, 2004

• Estimated Completion: December 2004

• EA: 4757V4
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HWY 68 - MONTEREY COUNTY
• NEAR MONTEREY FROM EAST OF BIT ROAD TO EAST OF EL TORO CREEK

BRIDGE (PM 10.8 –14.0)

• Project: Asphalt concrete overlay

• Resident Engineer: Tyler Lavering

• Contractor: Granite Construction Company, Watsonville

• Estimated Cost: $460,000

• Start Date: May 24, 2004

 Project Completed: September 22, 2004

• EA: 0J6004

HWY 68 – MONTEREY COUNTY 
• EAST OF MONTEREY NEAR CORRAL DE TIERRA ROAD (PM 12.4)

• Project: Replace Culvert

• Traffic Controls: Possible shoulder closures Mondays through
Fridays from 7 a.m. to 4 p.m.

• Resident Engineer: Jennifer Wilson

• Contractor: MGE Underground, Paso Robles

• Estimated Cost: $367,000

• Start Date: August 2, 2004

• Estimated Completion: End of November 2004

• EA: 495704
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HWY 68 – MONTEREY COUNTY 
• IN AND NEAR SALINAS FROM RESERVATION ROAD TO WORK STREET (PM

R16.8 – R21.9)

• Project: Pavement Rehabilitation

• Resident Engineer: Jennifer Wilson

 Traffic Controls: Side streets will have limited access across and to
Highway 68.  Various ramps and signalized
intersections will be closed. Traffic will need to follow
posted detours around closures.  The highway will be
reduced to 1 lane in each direction.  Up to 15 minute
delays 

• Contractor: Granite Construction Co., Watsonville

• Estimated Cost: $9.2 Million

 Start Date: September 27, 2004

 Estimated Completion: Spring 2006

• EA: 491504

HWY 101 - MONTEREY COUNTY
AT CHUALAR FROM 1.5 KM SOUTH TO 1.4 KM NORTH OF MAIN STREET
OVERCROSSING (PM 76.1 – 77.9)

• Project: Construct Median Barrier

• Project Status: Two-month delay due to steel shortage. Thrie beam 
installation in September.

 Traffic Controls: The fast (#1) lane will be closed Mondays through
Fridays 9:00 a.m. to 3:00 p.m.  Up to 10-minute
delays.

• Resident Engineer: Tyler Lavering

• Contractor: Granite Construction Co., Watsonville

• Estimated Cost: $1.1 Million

• Start Date: May 13,  2004

 Estimated Completion: January 2005

• EA: 0A1404
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HWY 101 – MONTEREY COUNTY 

• AT CHUALAR FROM 1.4 KM NORTH  OF MAIN STREET OVERCROSSING TO
SPENCE ROAD (PM 77.8 -- 81.1)

• Project: Construct Median Barrier

• Traffic Controls: The fast (#1) lane will be closed Mondays through     
  Fridays 9:00 a.m. to 3:00 p.m.  Up to 10-minute         
 delays.

• Resident Engineer: Tyler Lavering

• Contractor: Granite Construction Co., Watsonville

• Estimated Cost: $2.5 Million

• Estimated Start Date: August 23, 2004

• Estimated Completion: January 2005

• EA: 0E3504

HWY 101 - PRUNEDALE

• HWY 101/156 INTERCHANGE IMPROVEMENT PROJECT (PM 95.4)

• Project: Modify existing interchange and ramps for safety and 
operational improvements. 

• Resident Engineer: Abdalla Naas

• Contractor: R. M. Harris Company, Inc., Martinez

• Cost: $7.4 Million

• Start Date: February 5, 2002

 Estimated Completion: Most of the road construction is complete. 
Landscaping will begin at the end of the winter
season.

• EA: 0161U4
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